Rpt-ID: RCPESPRJ Georgia Date: 01/17/2017
User: krender Department of Transportation Page 1 of 7

Estimate Summary By Project
ContractID: B14619-13-000-0 Estimate Number: 0036 Pay Period: 12/01/2016

to 12/31/2016

Contract Location: Time Allowed: 1304 Days
SR 20 @US 411/SR 61 TO I-75/SR 401. Elapsed Calender Days: 1214 Days
Percent Time: 93.10
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/19/2013

P. O. DRAWER 970 Date Awarded: 08/12/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

MARIETTA GA 30061-0970 Date Work Began: 11/11/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2017

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $17,416,297.37 Counties:

Original Contract Amount $15,733,304.52 Bartow

Funds Available $3,901,942.06

Percent Complete 77.60%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
621350- $17,416,297.38 $15,733,304.53 $3,901,942.07, 77.60% $25,762.32

Chief Engineer
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Department of Transportation Page 2 of 7
Estimate Summary By Project

Estimate Number: 0036 Pay Period: 12/01/2016
to 12/31/2016

Project Number:

Federal State Project Number:

621350- SR 20 - WIDENING AND RELOCATION

STP00-0012-01(071)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$10,811,484.06 $10,790,874.21 $20,609.85

$2,702,871.25 $2,697,718.78 $5,152.47

$13,514,355.31 $13,488,592.99 $25,762.32

$0.00 $0.00 $0.00

$13,514,355.31 $13,488,592.99 $25,762.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$13,514,355.31 $13,488,592.99

Total Payable: $25,762.32
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Page 3 of 7

Pay Period: 12/01/2016
to 12/31/2016

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 207-0203 FOUND BKFILL MATL, TP Il CY 280.000 377.683
49.400 .000
377.683 $.00 $18,657.54
0035 318-3000 AGGR SURF CRS TN 520.000 1,097.681
18.430 .000
1,097.681 $.00 $20,230.26
0040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 400.000 10,049.980
74.120 .000
10,049.980 $.00 $744,904.52
0055 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 12,500.000 13,224.710
R-MODIFIED BITUM MATL & H LIME 75.040 .000
13,224.710 $.00 $992,382.24
0120 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CY 100.000 209.121
163.580 .000
209.121 $.00 $34,208.01
0125 511-1000 BAR REINF STEEL LB 45,000.000 50,749.592
0.740 .000
50,749.592 $.00 $37,554.70
0140 634-1200 RIGHT OF WAY MARKERS EA 168.000 76.000
95.050 45.000
121.000 $4,277.25 $11,501.05
0157 643-0010 FIELD FENCE WOVEN WIRE LF 1,780.000 2,443.870
5.750 .000
2,443.870 $.00 $14,052.25
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Contract ID:

B14619-13-000-0 Estimate Number: 0036

Date: 01/17/2017
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Pay Period:

12/01/2016

to 12/31/2016

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0159 643-4000 WOVEN WIRE FENCE LF 1,400.000 3,124.000
5.750 .000
3,124.000 $.00 $17,963.00
Category Amount: $4,277.25 $1,891,453.57
Category Number: 0020 DRAINAGE
0165 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 7.600 9.420
875.000 .000
9.420 $.00 $8,242.50
0220 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 4.000 5.000
1100.160 .000
5.000 $.00 $5,500.80
0225 576-1018 SLOPE DRAIN PIPE, 18 IN LF 26.200 30.000
78.820 .000
30.000 $.00 $2,364.60
0285 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 37.900 40.430
195.000 .000
40.430 $.00 $7,883.85
Category Amount: $0.00 $23,991.75
Category Number: (0030 TEMPORARY EROSION CONTROL
0310 163-0232 TEMPORARY GRASSING AC 11.000 27177
200.000 .000
27177 $.00 $5,435.40
0315 163-0240 MULCH TN 470.000 729.794
165.000 9.519
739.313 $1,570.64 $121,986.65
0320 163-0300 CONSTRUCTION EXIT EA 8.000 16.500
1344.350 .000
16.500 $.00 $22,181.78
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Pay Period: 12/01/2016
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Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION CONTROL
0325 163-0501 CONSTRUCT AND REMOVE SILT CONTROL GATIEA 3.000 4.500
450.000 .000
4.500 $.00 $2,025.00
0330 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GATIEA 8.000 8.250
325.000 .000
8.250 $.00 $2,681.25
0340 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 230.000 231.750
115.000 .750
232.500 $86.25 $26,737.50
0350 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 17,200.000 37,245.000
0.200 318.000
37,563.000 $63.60 $7,512.60
0360 165-0085 MAINTENANCE OF SILT CONTROL GATE, TP 1 EA 3.000 9.000
150.000 .000
9.000 $.00 $1,350.00
0365 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 8.000 11.000
100.000 .000
11.000 $.00 $1,100.00
0370 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 26.000
952.140 .000
26.000 $.00 $24,755.64
0375 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 230.000 541.000
10.000 11.000
552.000 $110.00 $5,520.00
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ContractID: B14619-13-000-0 Estimate Number: 0036 Pay Period: 12/01/2016
to 12/31/2016

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION CONTROL
0395 171-0030 TEMPORARY SILT FENCE, TYPE C LF 34,400.000 40,393.250
2.750 45.000
40,438.250 $123.75 $111,205.19
Category Amount: $1,954.24 $332,491.01
Category Number: 0040 PERMANENT EROSION CONTROL
0410 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 200.000 370.610
39.020 .000
370.610 $.00 $14,461.20
0415 603-7000 PLASTIC FILTER FABRIC sY 850.000 1,289.223
3.180 .000
1,289.223 $.00 $4,099.73
0420 700-6910 PERMANENT GRASSING AC 22.000 27.946
650.000 A75
28.121 $113.75 $18,278.65
0445 716-2000 EROSION CONTROL MATS, SLOPES sy 42,500.000 54,458.359
0.750 847.444
55,305.803 $635.58 $41,479.35
Category Amount: $749.33 $78,318.93
Category Number: 0050 SIGNING AND MARKING
0475 636-2080 GALV STEEL POSTS, TP 8 LF 142.000 226.000
9.650 .000
226.000 $.00 $2,180.90
0490 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP - EA 3.000 .000
65.000 3.000
3.000 $195.00 $195.00
0495 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP : EA 145.000 .000
75.000 141.000
141.000 $10,575.00 $10,575.00
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Contract ID:

B14619-13-000-0 Estimate Number: 0036
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Pay Period:

12/01/2016

to 12/31/2016

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING AND MARKING
0500 653-0170 THERMOPLASTIC PVMT MARKING, ARROW, TP ' EA 21.000 .000
85.000 21.000
21.000 $1,785.00 $1,785.00
0505 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 15.000 .000
105.000 9.000
9.000 $945.00 $945.00
0520 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WILF 860.000 .000
5.250 1,006.000
1,006.000 $5,281.50 $5,281.50
Category Amount: $18,781.50 $20,962.40
Category Number: 0060 TRAFFIC SIGNALS
0560 615-1200 DIRECTIONAL BORE - LF 592.000 678.000
15.000 .000
678.000 $.00 $10,170.00
6 IN
Category Amount: $0.00 $10,170.00
Category Number: 0010 ROADWAY
9085 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY .000 26,082.253
3.890 .000
26,082.253 $.00 $101,459.96
Modify the contract to add the item 432-5010
Category Amount: $0.00 $101,459.96
Project Total Amount: $25,762.32  $13,514,355.31



